NEXUS PLANNING

South Marston: Parcels R6 and R7

Movement Phasing Strategy

ON BEHALF OF VISTRY HOMES LIMITED

March 2025

Contents

Contents 2

1. Introduction 3

2. Movement Phasing Strategy 5

1. Introduction

1.1 Swindon Borough Council ('SBC') granted outline planning permission for the Land North of A420 on 11th August 2021 (SBC Reference: S/OUT/13/1555/EDSN). The description of development is:

> *"Outline Planning Permission, for a sustainable urban extension to the east of Swindon and north of the A420 of up to 2,380 dwellings together with a mixed use local centres/areas (including A1 retail up to 1,500 sq metres, services (A2), restaurants, pubs and takeaways (A3, A4, A5), business uses (B1) up to 1,000 sq metres, residential); community uses (D1); sheltered and/or care accommodation (C2/C3); two primary schools; green infrastructure including formal (including playing fields) and informal open space, landscape, biodiversity and amenity space; play space (including NEAPS/LEAPS/MUGAS); changing and sports facilities (including D2) and ancillary retail uses; sustainable drainage systems; highway, cycle and pedestrian routes; car parking; infrastructure (including utilities); engineering works including ground remodelling; demolition, site reclamation and removal of structures; the formation of new accesses from the A420, Old Vicarage Lane and Thornhill Road."*

1.2 The permission is subject sixty-three planning conditions and the provisions of a Section 106 Agreement dated 11th August 2021.

1.3 Reserved matters approval for 137 dwellings on Parcels R6 and R7 was subsequently granted on 4th December 2024 (SBC Reference: S/RES/24/0947/ROEA). The approval is subject to six planning conditions.

1.4 Condition 31 of the outline planning permission states:

> *"Prior to commencement of works within each sub-phase of development, details of a phasing strategy for the 'Indicative Access and Movement Plan' (LHL005 / 162a P Apr 2019) movement framework within that sub-phase shall be submitted to and approved in writing by the Local Planning Authority. The 'movement phasing strategy' shall illustrate how existing and proposed cyclepath/footpath including Public Rights of Way will be maintained open for the pass and repass of the general public through phased construction works of each sub-phase or parcel and details of when each planned new cyclepath/footpath will be delivered to serve development parcels and to provide connections leading to infrastructure provisions in the wider New Eastern Villages and coordinate with their delivery. Infrastructure provisions to be considered shall include Primary and Secondary schools, planned local centres and the District Centre. Each planned new cyclepath/footpath shall be delivered in accordance with the 'movement phasing strategy' to a geometric and construction specification submitted to and approved in writing by the Local Planning Authority.*
>
> *Notwithstanding the above, the section of the foot/cycle way between Old Vicarage Lane and public right of way 5 (at junction with railway crossing) (as referred to on Swindon Borough Council's Definitive Map) shown indicatively dashed pink on 'Indicative Access and Movement Plan' (LHL005 / 162a P Apr 2019) shall be completed prior to 300th occupation."*

1.5 The Informatives on the outline planning permission advise that where "the term "sub-phase" is used it is referring to the part of the site within a Phase for which a reserved matters application is submitted". For the purposes of this Strategy the sub-phase is Parcels R6 and R7.

1.6 In terms of requirements the condition wording requires the Movement Strategy to cover the following:

- How existing and proposed cyclepaths and footpaths (including public rights of way) will be maintained open for the pass and repass of the general public through phased construction works of each sub-phase.
- Details of when each planned new cyclepath / footpath will be delivered.

2. Movement Phasing Strategy

2.1 Below is an annotated version of the Presentation Layout which shows:

- The proposed build route in red.
- The key pedestrian and cycle connections in yellow.

Figure 1: Annotated Presentation Layout

2.2 The required phasing information for these elements is set out in the table below. It is important to note that reserved matters approval for the landscaping outside the red line boundary has not yet been sought and that the exact alignment of the footpaths is therefore indicative. Notwithstanding this, the proposals for the surrounding landscaping will, when they come forward, be designed to align with the connections shown above.

Existing Cyclepath / Footpath Infrastructure (including PROW's)	Proposed Cyclepath / Footpath Infrastructure
A. Southern Footpath Connection	
None within Parcel.	The above plan shows that the connection falls within the third phase of the build route. The footpath connection to the boundary will therefore be completed alongside those dwellings (Plots 66 to 72).
B. Western Footpath Connection 1	
None within Parcel.	The above plan shows that the connection falls within the fourth phase of the build route. The footpath connection to the boundary will therefore be completed alongside those dwellings (Plots 63 to 65 and 74 to 75).
C. Western Footpath Connection 2	
None within Parcel.	The above plan shows that the connection falls within the eleventh phase of the build route. The footpath connection to the boundary will therefore be completed alongside those dwellings (Plots 1 to 13).
D. Northern Footpath Connection	
None within Parcel.	The above plan shows that the also connection falls within the eleventh phase of the build route. The footpath connection to the boundary will therefore also be completed alongside those dwellings (Plots 1 to 13).
E. South Marston Primary Street	
None within Parcel.	The Primary Street that passes between Parcels R6 and R7 is subject to a separate reserved matters application (S/RES/24/1020). While that application also includes the footpath on the eastern side of the street and the footpath / cyclepath on the western side, some of the detailing (e.g. vehicular crossovers) is contained in the reserved matters approval for Parcels R6 and R7. In terms of timing the key points are: • The primary street is expected to be completed prior to the first occupation on Parcels R6 and R7. • The footpath on the eastern side of the Primary Street will be completed alongside the dwellings that comprise the thirteenth phase of the build route (Plots 107 to 120). • The footpath / cyclepath on the western side of the Primary Street will be completed alongside the

Existing Cyclepath / Footpath Infrastructure (including PROW's)	Proposed Cyclepath / Footpath Infrastructure
	dwellings that comprise the twelfth phase of the build route (Plots 14 to 20).
F. Southern Footpath Connection Old Vicarage Lane Frontage	
Old Vicarage Lane is a registered Public Right of Way (a bridleway). Any works required to OVL will be agreed with the Council during the technical approval process.	A footpath that runs parallel with Old Vicarage Lane is proposed along the eastern frontage of Parcel R7. The above plan shows that the connection falls within the fourteenth phase of the build route. The footpath connection to the boundary will therefore be completed alongside those dwellings (Plots 120 to 133).