Asset & Transport Development Management
Wat Tyler West, 5th Floor,
Beckhampton Street,
Swindon, SN1 2JH

Transport Development Management

Memo

To: Planning Services
From: Transport Development Management
Date: 10th March 2026

Application Number: S/COND/25/0347

Proposal: Discharge of Conditions (11) LEAMP (13) Tree Protection (17) Bats (29) Road Link Design Details (31) Movement Phasing Plan (36) Construction Method Statement (37) Construction Environmental Management Plan (42) Surface Water Drainage (53) Slab Levels (54) Materials (56) Street Lighting & Furniture from previous application S/OUT/13/1555.

Location: Land North Of A420, Eastern Villages, Swindon

Thank you for notifying me of further submissions relating to the above application to discharge several Planning Conditions, imposed on the grant of permission, in August 2021, for strategic mixed-use development of land north of the A420, forming part of the NEV urban extension.

The outstanding condition relevant to the Local Highway Authority is Condition 36.

In my earlier memo of 7th April 2025, I advised that the previously submitted CEMPMS did not fully satisfy Condition 36 due to the construction traffic routing issue. A revised CEMPMS (Rev. B1, February 2026) has been submitted, and my updated assessment is below.

Condition 36:

Prior to the commencement of works of any development on any sub-phase hereby permitted, including site clearance, a Construction Method Statement for that sub-phase of development shall be submitted to and approved in writing by the Local Planning Authority. Once agreed, such mitigation measures approved prior to the commencement of construction shall be implemented prior to the commencement of any construction on the sub-phase and shall be adhered to throughout the construction period of that phase. The Construction Method Statement shall provide:

- *i. details of the number and frequency of construction vehicle movements and contact details for site manager;*
- *ii. secure vehicle logs, including registrations and time of arrival/departure;*
- *iii. for the loading, unloading and storage of plant and materials, including swept paths of vehicle movements within the site;*
- *iv. a device for removing debris from the highway to ensure the highway is clear at all times and is on 24 hour call out (excluding those days where construction is not permitted);*
- *v. construction vehicle routes to and from and within the site with distance details;*
- *vi. temporary access details and parking area for site operatives and construction traffic, parking of vehicles of site operatives and visitors;*
- *vii. location and details of buildings, enclosures and staff facilities;*

viii. specific measures to be adopted to mitigate construction impacts (including infrastructure improvements if appropriate);
ix. details of a procedure for wheel washing and/or vehicle wash down of all site construction traffic leaving any of the construction sites;
x. details of petrol and oil interceptors to be provided;
xi. a method statement for the control of noise, vibrations and air pollution, including pile driving (in accordance with BS: 5228), dust, smoke, fumes and debris during construction;
xii. a Construction Workers' Travel Plan;
xiii. a Traffic Management Plan to control traffic during the construction phases;
xiv. details to maintain access to the adjacent site/land. xv. strategy outlining the hours for construction works and delivery including the waiting of vehicles undertaking deliveries and collections during the construction phases.

The strategy shall also identify measures to ensure ongoing engagement with the local community. The standard hours of construction works and delivery are;

- *0730 to 1830 Monday to Friday;*
- *0830 to 1300 Saturdays; and*
- *Not at all on Sundays, Bank Holidays and Public Holidays.*

Reason: To reduce the potential impact on the public highway and residential amenity during the site preparation and construction phase(s) of development.

<u>Number and frequency of construction vehicle movements and contact details for site manager</u>
Contact details for the Site Manager are contained within Section 1.3 of the CEMPMS. A forecast of construction vehicle number and frequency is set out at Section 2.3.1. The details are sufficient to comply with the requirements of the Planning Condition.

<u>Vehicle logs, including registrations and time of arrival/departure</u>
Section 2.3.6 of the CEMPMS presents a table of information comprising a construction vehicle log. I am content that as shown, the vehicle log complies with the requirements of the Condition.

<u>Loading, unloading and storage of plant and materials</u>
Section 2.2.3 of the Plan sets out the size and location of the two proposed site compounds, which will accommodate materials storage areas, welfare facilities and parking for site operatives and visitors. Appendix 1 to the CEMPMS includes the required vehicle tracking. The details are sufficient to comply with the requirements of the Condition.

<u>Removing debris from the highway to ensure the highway is clear at all times</u>
Section 2.2.4 sets out the proposed arrangement to keep the highway free of mud and other debris that might otherwise endanger other road users.

<u>Construction vehicle routes to and from and within the site</u>
Section 2.3.1 of the Plan advises that the construction routes will be as follows:

A419/A420 >>Thornhill Road>>Primary Street>>Secondary Street

The Plan further confirms that no construction traffic will be permitted to access the site from the north on Old Vicarage Lane through the village or from the south on Old Vicarage Lane from the A420.

<u>Access details and parking area for site operatives, construction traffic and visitors</u>
Sections 2.2.3 and 2.3.5 of the Plan confirm that the two compounds within the site will include all the necessary parking to serve site operatives and visitors, and that no parking, loading or unloading will take place on any public road, at any time.

Location and details of buildings, enclosures and staff facilities
The proposed construction compounds will include all necessary staff facilities, as well as site offices. The details are sufficient to comply with the requirements of the Condition.

Specific measures to be adopted to mitigate construction impacts
The material presented in Chapters 2 and 3 of the Plan, detail under various topic headings, a number of mitigation measures that I consider to be acceptable.

Details of a procedure for wheel washing and/or vehicle wash down
As discussed above, Section 2.2.4 of the Plan sets out proposed arrangements for wheel washing and for cleaning the highway adjacent to the site entrance/works areas.

Details of petrol and oil interceptors to be provided
On this matter, I defer to the opinions of colleagues in the LLFA and Environmental Protection.

Method statement for the control of noise, vibrations and air pollution
On this matter too, I defer to the opinions of colleagues in Environmental Protection.

Construction Workers' Travel Plan
The text at section 2.3.5 of the Plan sets out the reasonable measures that the Contractor will take to encourage and facilitate travel to the site by the most sustainable travel modes. A guaranteed lift home in the event of an emergency regardless of means of arrival to site is also included. The details are sufficient to comply with the requirements of the Condition.

Traffic Management Plan to control traffic during the construction phases
The material presented in Chapter 2 of the CEMP, detailed above under various topic headings, comprise a Traffic Management Plan that I consider to be acceptable.

Details to maintain access to the adjacent site/land
Section 2.3 of the Plan confirms the commitment to maintain access to all properties and to adjacent land.

The hours for construction works and delivery including the waiting of vehicles
Section 2.2.1 of the Plan confirms that the hours of construction activity will be in accordance with the hours specified within the wording of the Condition. Section 2.3 of the Plan details the measures to be implemented to ensure ongoing engagement with the local community. The details are sufficient to comply with the requirements of the Planning Condition.

The revised CEMPMS (Rev. B1, Feb 2026) addresses the earlier construction traffic routing issue by correcting the access arrangements to reflect that construction traffic must take access from Thornhill Road, and that access from Old Vicarage Lane is prohibited under the outline planning permission.

On this basis, the terms of Condition 36 are considered to be met.

Please note that the comments made here represent Officer opinion and cannot be seen to prejudice Swindon Borough Council's formal determination in relation to any application or planning matter.

Kind Regards,
Chelsey

Chelsey Lucas
Senior Transport Development Management Engineer

Asset & Transport Development Management

Swindon Borough Council

Email: clucas@swindon.gov.uk
Tel: 07973 969503
Web: www.swindon.gov.uk